sestoraniod ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No.
U.S. EPA, Region

i
6

DaiLy Work ORDER
Operating Period: 9/21/18 — 10/12/18 Task Order: 0618F0308 | Page 1 of 1
Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado
Location (City, State): Shift: Start Time: Stop Time:
Leonard, Texas lﬂ 2 07:00 18:00

1. Work Authorized for the Period Work Accomplished for the Period
1) Commence removal pre-planning, scheduling and 1) In Progress: preparation and distribution of
reporting; vendor solicitations for equipment, lodging,
2) Preparation and submittal for review of preliminary materials and miscellaneous SZ equipment;
Removal Work Plan and HASP; 2) In Progress: preparation and submittal of
preliminary draft Removal Work Plan and
HASP.
OSC Signature: Date: OSC Signature: Date:
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2, Upcommg Work Authorlzed 0

continue mobilization and work plan scheduling.

Request approval for specific work for the next DWO: Submittal and revisions (as needed) of work and safety plans;

3. Quantity / Volume Tracking: - |
| Description: - Previous Period: Total to Date:
N/A ~
4. Number of Personnei Authorrzed Current Penod
Personnel Category: Quantity: | Personnel Category: Quantity:
Response Manager 2 (E. Wortman/D.Edgingion) | Operator
FCA 1 Laborer
Chemist Truck Driver
4 5. Equlpment Authonzgd for Current Egod B . o
Item Qty 1 Used | Not Used/ Item Qty | Used | NotUsed/
or Down ) __ orDown |
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